Mental Health Advisory Team (MHAT IV) Itinerary

9 JUL 2006:	MHAT IV mission received.
12 JUL 2006:	Conducted mission analysis and assessment plan.
12 JUL – 5 AUG 2006:	Revised and printed all surveys.
6 AUG 2006:	Shipped equipment and surveys to Iraq.
20-26 AUG 2006:	MHAT IV members attend CRC, Ft. Bliss, TX.
28 AUG 2006:	Arrived in Iraq.
28 AUG – 3 OCT 2006:	Executed MHAT IV activities in Iraq.
3-13 OCT 2006:	Conducted required outbriefs.
3-13 OCT 2006:	Wrote (draft) MHAT IV Report.
15 OCT 2006:	Departed theatre.
16-18 OCT 2006:	Reverse CRC, Ft. Bliss, Texas
19 OCT – 15 NOV 2006:	Conducted approved CONUS briefings.
15 NOV 2006:	Mission complete.